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Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 7:53AM

Contract No.:  04-0120F4

Diary #: 808 Const Calendar Day: 294 Date:

25-Mar-2013 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 40 -50 12PM 50- 60 4PM 50 - 60

Precipitation 0.00"
Working Day [ ] If no, explain:

Condition Partly cloudy

Diary:
Work description.

- Attended weekly SAS staff meeting at 8:00am.

- Wrote outstanding diaries from this week and last.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

Dispute

[]

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.

Attachment

Removing the W-Line temporary truss from bents C to B seen from
the E-Line OBG looking North.
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Hinge AE exspansion joint work in progress seen from the W-Line.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 808  Date: 25-Mar-2013 Monday

ABF ironworkers removing an blue access platform near a tower shear
link beam.

Cut anchor bolts on the North end of the W2 cap beam used for the
PWS secondary hauling system.
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ABF ironworkers cutting out sections of the E-Line temporary truss North west deviation saddle recently painted also notice that the W2
bent D west tower. cap beam needs Class 1 finish on the concrete surface.
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